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KING COUNTY 

Signature Report 

September 19, 2000 

Ordinance 13945 

1200 King County Courthouse 
516 Third Avenue 
Seattle, WA 98104 

Proposed No. 1999-0321.3 Sponsors Hague and McKenna 

AN ORDINANCE making a supplemental appropriation of 

$5,383,823 to the building repair and replacement subfund in order 

to complete seismic design and prepare the Yesler Building as 

temporary relocation space for the courthouse seismic project and to 

complete design on the historic renovation of the south entry and 

lower lobbies of the courthouse; and amending the 2000 Budget 

Ordinance, Ordinance 13678, Section 121, as amended, and 

Ordinance 13678, Attachment 3, as amended. 

12 BE IT ORDAINED BY THE COUNCIL OF KING COUNTY: 

13 SECTION 1. There is hereby approved and adopted a supplemental appropriation of 

14 $5,383,823 to the building repair and replacement subfund 3951 for the purpose of 

15 completing design for the courthouse seismic and building system upgrade project and 

16 preparation of the Yesler Building as temporary relocation space and to complete design of 

17 the restoratIon of the south entry and lower lobbies of the courthouse. 
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18 SECTION 2. Ordinance l3678, Section 121, is hereby amended by adding thereto 

19 and inserting the following: 

20 From the several capital improvement project funds there are hereby appropriated and 

21 authorized to be disbursed the following: 

22 

23 

FUND 

3951 

CAPITAL FUND NAME 

Building repair and replacement subfund 

24 PROVIDED FURTHER THAT 

AMOUNT 

$5,383,823 

25 The appropriation for CIP project number 395716, Courthouse Seismic Project, is 

26 subject to the following requirements: 

27 A. The executive shall submit to the budget and fiscal management committee or 

28 successor, a monthly written report as to the status of the project identifying ongoing and 

29 resolved issues including scope, schedule, and budget. The monthly report will include a 

30 comparison of actual monthly expenditures with planned expenditures and an explanation of 

31 material deviations from planned expenditures. Executive staff will be available to present 

32 the report if requested by the chair of the budget and fiscal management committee. Project 

33 updates shall include status of project subcomponents including but not limited to the Yesler 

34 building relocation as well as any additional maintenance and restoration projects added to 

35 the scope of the courthouse project. Within fifteen days of receipt of the monthly report, the 

36 chair of the budget and fiscal management committee, or successor committee, may review 

37 the monthly report; determine if issues warrant suspension of project expenditure authority; 

38 and by letter, request the executive to remedy the identified problems or suspend project 

39 spending. If the variance in project expenditures exceed thirty percent of planned overall and 

40 accumulative expenditures as reported in the monthly reports, ninety percent of any 

41 remaining appropriation authority is suspended. 
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42 B. The executive will report to the budget and fiscal management committee or 

43 successor committee on project budget, scope, and schedule at the completion of each 

44 remaining project phase (detailed design, construction documents, and bidding). At 

45 completion of each project phase for tIP project 395716, the executive will not further 

46 obligate funds if the status of the project indicates: 

47 1. That it is likely that the Courthouse Seismic project will materially exceed its 

48 budget as described by the design and construction management consultant 

49 agreements; 

50 2. That the project will'materially exceed the estimated time schedule as described 

51 by the design and construction management consultant agreements and; or 

52 3. That the program's scope as defined by the design and construction management 

53 consultant agreements will not be achieved or has been materially altered without 

council approvals. 54 

55 C. Of the amount appropriated, $995,000 identified for construction costs related 

56 to preparation of the Yesler building as temporary relocation costs for Courthouse tenants 

57 may not be expended until the executive provides the budget and fiscal management 

58 committee with an updated cost estimate for the Yesler building prepared by an independent 

59 cost estimator verifying the projects costs and the chair of the budget and fiscal management 

60 committee acknowledges receipt of that information by letter to the executive. 

61 SECTION 3. Ordinance 13678, Attachment 3, is hereby amended by adding 

62 thereto and inserting therein the following: 

63 

64 

65 

Fund Project 

3951 395716 

3951 XXXX 

Description 

Courthouse Seismic Project 

Courthouse South Entry, First and 
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$4,747,177 

$636,646 
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Second Hoor Lobby Restoration Design 

Ordinance 13945 was introduced on 7/6/99 and passed as amended by the Metropolitan 
King County Council on 9/18/00, by the following vote: 

ATTEST: 

Yes: 11 - Mr. von Reichbauer, Ms. Miller, Ms. Fimia, Mr. Phillips, Mr. Pelz, 
Ms. Sullivan, Mr. Nickels, Mr. Gossett, Ms. Hague, Mr. Vance and Mr. Irons 
No: 2 - Mr. McKenna and Mr. Pullen 
Excused: ° 

KING COUNTY COUNCIL 
KING COUNTY, WASHINGTON 

'C- ~ '-am 
Pete von Reichbauer, Chair 

~~~~ 
Anne Noris.Clod< of the Council::1 • .J;; I .• 

APPROVED this.dQ day of ~(2JJOO. a~ 
ROIlSiIllS:COUnxecutive 

Attachments None 
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